
ID Task Name Contr. Dur Start

1 Mass Fill 3 d Tue 3/2/04
2 Keyway cut in McG Hester 3 d Tue 3/2/04

3 66 FA underground pco 8003 R&S 1 d Fri 2/27/04
4 Red concrete/Backfill  (ASAP) R&S 1 d Fri 2/27/04

5 Site work / Early Utilities 6 d Tue 2/17/04
6 Install SS line @ bldg.62 (pothole) MJB 6 d Tue 2/17/04

7 HPNG Lawrence Rd. 16 d Thu 2/12/04
8 Layout - Sawcut - Pothole MJB 3 d Thu 2/12/04

9 Install 4 d Tue 3/2/04

10

11 HPCW Lawrence Rd. 16 d Thu 2/12/04
12 Layout- Sawcut - Pothole 3 d Thu 2/12/04

13 Install 4 d Tue 3/2/04

14

15 Ground Grid 5 d Fri 2/27/04
16 Install 2nd grid Contra Costa 5 d Fri 2/27/04

17

18

19

20

21 Building HY 41 relocate (pending pco) 16 d Mon 3/8/04
22 Shutdown Notice to LBL  FH@62  2 d Mon 3/8/04

23 Procurement (materials) 6 d Wed 3/10/04

24 FH Shutdown  **/**** LBNL Fac 1 d Thu 3/18/04

25 Pothole for existing utilities 1 d Thu 3/18/04

26 Excavate/ cap *** 2 d Thu 3/18/04

27 Relocate FH/bollards 2 d Fri 3/19/04

28 Test and backfill  *** 2 d Tue 3/23/04

29 Rework road and parking lot  *** McG Hester 3 d Thu 3/25/04

30

31

32

33

3/2 McG Hester

2/27 R&S

MJB

MJB

3/2

3/2

2/27 Contra Costa

3/8

3/10

3/18 LBN

3/18

3/18

3/19

Unknown utilities found. Info to LBL
survey for design.
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ID Task Name Contr. Dur Start

34 Building Excavation @ Shoring 12 d Tue 2/17/04
35 #1  12 d Tue 2/17/04
36 bench / slope for balance of soldier beams McG Hester 7 d Tue 2/17/04

37 Drill / install balance of soldier beams  DBM 11 d Wed 2/18/04

38 Tie Back Installation 22 d Thu 2/19/04
39 #2  (816') 11 d Thu 2/19/04
40 Excavate bench  McG Hester 3 d Thu 2/19/04

41 Install Tiebacks  DBM 4 d Tue 2/24/04

42 Cure Concrete / Tension tiebacks  DBM 3 d Fri 2/27/04

43 Excavate to 814' McG Hester 2 d Tue 3/2/04

44 Stud Welding DBM 1 d Wed 3/3/04

45 Install 3" shotcrete mud wall  DBM 2 d Wed 3/3/04

46 #3  (809') 11 d Fri 3/5/04
47 Excavate bench  McG Hester 2 d Fri 3/5/04

48 Install Tiebacks DBM 5 d Mon 3/8/04

49 Install studs - shotcrete DBM 3 d Fri 3/12/04

50 Cure Concrete / Tension tiebacks  DBM 3 d Wed 3/17/04

51

52

53

54

55

56

57

58

59

60

61

62

63 end 1 d? Mon 12/8/03

McG Hester

DBM

McG Hester

2/24 DBM

2/27 DBM

3/2 McG Hester

3/3 DBM

3/3 DBM

3/5 McG Hester

3/8 DBM

3/12 DBM

3/17 D
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